

**INSTRUMENTATION LIMITED,KOTA**

MONTHLY REPORT OF DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH FEBRUARY 2015

Sl.No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding ( Single / Two Bid System )	Last Date of Receipt of Tender	Nos. of Tender Recd	Nos. and Names of Parties Qualified after technical Evaluation	Nos. and Names of Parties not Qualified after technical Evaluation	Whether Contract Warded to Lowest Tenderer / Evaluated L1.	Contract No. & Date	Name of Contractor	Value of Contract in lacs of Rs	Schedule Date of Completion of Supplies
1	44755847	DCS ITEMS	SSC	05.11.2014	2	26.11.2014	1	1.Metso Automation	NIL	L-1	C-4465860 dtd 10.02.2015	Metso Automation	213.00	10-40 Weeks
2	IL/P-DDC/TPS/ Parichha/141-B/HS/2014 dated 12.11.2014	Transportation laying dressing and tagging of power/ control cables f C&I/ Electrical equipment from cable gallery to various C&I/Electrical field equipment/ System in boiler/turbine BOP area U#2 (2X100) MW PTPP	Open	17.11.2014	2	16.12.2014	5	Three 1) M/s Industrial Engineering Enterprises 2) M/s RP Construction 3) Alok Power Control & Automation, Allahabad	Two 1) M/s BH Construction 2) Sagar Electricals	L1	IL/P-DDC/TPS/ Parichha/141-B/HS/2014 dated 12.02.2015	M/s Alok Power Control & Automation, Allahabad	50.85	6 month
3	IL/P-DDC/TPS/ Obra/146/HS/2015 dated 26.02.2015	Providing services for round the clock Operation & Maintenance, Preventative & Breakdown Maintenance of auto loop based on MAX- 1000 + DCS system in U#12 and auto loops basrd on MAX-1000 DCS System in U#13 along with their associated C&I equipments and annunciation system in 'B' TPS Obra	Open	12.02.2014	2	06.03.2014	3	Four 1) M/s Industrial Engineering Enterprises 2) M/s BH Construction, Obra 3) Power Electronics Corporation, Obra	NIL	L1	IL/P-DDC/TPS/ Obra/146/HS/2015 dated 26.02.2015	M/s Power Electronics Corporation	15.20	12 month
4	IL/P-DDC/TPS/ Parichha/141-E/HS/2014 dated 17.11.2014	Transportation installation, testing & termination of field cables along with assistance in commissioning of various misc. C& I system in U#2 (2X110 MW), Parichha TPP	Open	21.11.2014	2	18.12.2014	4	Four 1) M/s Industrial Engineering Enterprises 2) M/s BH Construction, Obra 3) Power Electronics Corporation, Obra 4) Alok Power Control & Automation, Allahabad	NIL	L1	IL/P-DDC/TPS/ Parichha/141-E/HS/2014 dated 24.02.2015	M/s BH Construction , Obra	10.50	6 month
5	2470-7955	SBC	Open	09.08.14	Single	19.08.14	01	01	Nil	Single	2418361 05.02.15	Comrack Infonet Faridabad	10.48	30.04.15 (Repeat PO)
6	44755851	GI TRAY	LIMITED	25.11.2014	2	16.12.2014	11	1.Indiana 2.Saral 3.VK Controls 4.Rukmani 5.Rajasthan Metal 6.PC Power 7.tech-up 8.Nasad 9.MaK 10.Superfit 11.Eros	1.Indiana 2.VK Controls 3.Rukmani 4.PC Power 5.Tech-up	L-1	C-4465859 dtd 06.02.2015	Saral	10.24	6-8 Weeks
7	IL/P-DDC/TPS/ Obra/137/HS/2014 dated 04.11.2014	Dismantling of existing UPS from U#10 & 11 and E&C sets of new UPS (60 KVA) each in BTPS Obra	Open	11.11.2014	2	01.12.2014	3	Three 1) M/s Industrial Engineering Enterprises 2) M/s BH Construction 3)M/s Instrument Erector	NIL	L1	IL/P-DDC/TPS/ Obra/137/HS/2014 dated 27.01.2015	M/s M/s Industrial Engineering Enterprises ,	8.55	1 month